Gulfco Superfund Site

ROD and Remedial Action

Fri 5/9/08 Construction Completion
FY08
2008
ID |Task Name Duration Start Finish Jan 08 | Feb'08 | Mar'08 | Apr'08 [ May'08 | Jun'08 | Jul'08 | Aug'08 | Sep'08 | Oct'08
1 |CD (RI/FS; Removal, RD/RA) 42 days Mon 5/12/08 Sun 6/22/08 CD (RIFS; Removal; RD/RA) || 42 days
2 Consent Decree Development/Concurrence 5 days Mon 5/12/08 Fri 5/16/08 5/12 5/16
3 Refer to DOJ 1 day Sat 5/17/08 Sat 5/17/08 5/17 E 5/17
4 Complaint Filed by DOJ 5 days Sun 5/18/08 Thu 5/22/08 5/18 ] 522
5 Entered by Court 1 day Fri 5/23/08 Fri 5/23/08 E/23 E 5/23
6 Public Comment 30 days Sat 5/24/08 Sun 6/22/08 524 W 6/22
7 Phase 3 GW Sampling (Zone B) Results 0 days Mon 6/2/08 Mon 6/2/08 ‘ 6/2
8 Deep Soil Boring Completed 0 days Mon 6/2/08 Mon 6/2/08 ‘ 6/2
9 Sediment sampling (Ph 3) Results 0 days Mon 6/2/08 Mon 6/2/08 ’ 6/2
10  |Prelim Site Characterization Report 47 days Sun 5/11/08 Thu 6/26/08 Prelim Site Characterization Report § 47 days
11 PRP Prep/Submit Draft PSC Report 25 days Sun 5/11/08 Wed 6/4/08 5/11 m 6/4
12 EPA/TCEQ review draft PSC Report 15 days Thu 6/5/08 Thu 6/19/08 6/5 6/19
13 PRP Revise PSC Report 4 days Fri 6/20/08 Mon 6/23/08 6/20 /] 6/23
14 PSC Report - EPA approval 3 days Tue 6/24/08 Thu 6/26/08 6/24 ) 6/26
15 [PCOC Memo 22 days Sat 5/24/08 Sat 6/14/08 PCOC Memo H 22 days
16 PRP Prep/Submit Draft PCOP Memo 12 days Sat 5/24/08 Wed 6/4/08 5/24 6/4
17 EPA/TCEQ review draft PCOC Memo 5 days Thu 6/5/08 Mon 6/9/08 6/5 6/9
18 PRP Revise PCOC Memo 3 days Tue 6/10/08 Thu 6/12/08 6/10 ] 6/12
19 PCOC Memo - EPA approval 2 days Fri 6/13/08 Sat 6/14/08 6/13 a 6/14
20 |Exposure Assessment/BHHRA 73 days Thu 5/1/08 Sat 7/12/08 Exposure Assessment/BHHRA '— 73 days
21 PRP Prep/Submit Draft EA & BHHRA 50 days Thu 5/1/08 Thu 6/19/08 5/1 %m 6/19
22 EPA review draft EA & HHRA 15 days Fri 6/20/08 Fri 7/4/08 6/20 714
23 PRP Revise EA & HHRA 6 days Sat 7/5/08 Thu 7/10/08 715 7/10
24 EA/HHRA - EPA approval 2 days Fri 7/11/08 Sat 7/12/08 7/11 § 7/12
25 | Ecological Risk Assessment 40 days Mon 6/2/08 Sat 7/12/08 Ecological Risk Assessment (G 40 days
26 PRP Submit SLERA Revision 0 days Mon 6/2/08 Mon 6/2/08 ‘ 6/2
27 PRP Plan/EPA Approval/PRP Complete Eco SAP & Sampling 12 days Tue 6/3/08 Sat 6/14/08 6/3 6/14
28 PRP Submit Draft BERA 12 days Sun 6/15/08 Thu 6/26/08 6/15 6/26
29 EPA review SLERA/BERA 12 days Fri 6/27/08 Tue 7/8/08 6/27 7/8
30 PRP Revise SLERA/BERA 2 days Wed 7/9/08 Thu 7/10/08 719 | 7/10
31 SLERA/BERA - EPA approval 2 days Fri 7/11/08 Sat 7/12/08 7111 Y 7/12
32 | PRP Plan/EPA Approval/PRP Complete Tank Removal 50 days Mon 5/5/08 Mon 6/23/08 5/5 Z 6/23
33 |PRP Plan/EPA Approval/PRP Complete Monitoring Wells 50 days Mon 5/5/08 Mon 6/23/08 55 7/ 6/23
34 | RI/FS Report 45 days Thu 5/29/08 Sat 7/12/08 RI/FS Report ~ 45 days
35 PRP Submit Draft RI/FS Report 30 days Thu 5/29/08 Fri 6/27/08 5129 77777777 6l21
36 EPA/State Review RI/FS Report 8 days Sat 6/28/08 Sat 7/5/08 6/28 7/5
37 PRP Revise RI/FS Report 4 days Sun 7/6/08 Wed 7/9/08 716 7 719
38 EPA approve RI/FS Report 3 days Thu 7/10/08 Sat 7/12/08 7/10 ¥} 7/12
39 PRP present report to EPA 0 days Wed 7/9/08 Wed 7/9/08 ‘ 7/9
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ID |Task Name Duration Start Finish Jan '08 | Feb'08 | Mar'08 | Apr'08 [ May'08 | Jun'08 | Jul'08 | Aug'08 | Sep'08 | Oct'08
40 | PRP Plan/EPA Approval/PRP Place Institutional Controls 50 days Mon 5/5/08 Mon 6/23/08 5/5 Z 6/23
41 |Proposed Plan 19 days Thu 7/10/08 Mon 7/28/08 Proposed Plan (P 19 days
42 EPA Prepare Proposed Plan 6 days Thu 7/10/08 Tue 7/15/08 7/10 7/15
43 State/HQ/R6 Review Prop Plan 3 days Wed 7/16/08 Fri 7/18/08 7116 ¢ 7/18
44 Revise Proposed Plan 3 days Sat 7/19/08 Mon 7/21/08 7119 [ 7121
45 Prepare Admin Record 6 days Sun 7/13/08 Fri 7/18/08 7/13 7/18
46 Place AR in Repositories 5 days Sat 7/19/08 Wed 7/23/08 7119 7/23
47 Proposed Plan Concurrences 1 day Tue 7/22/08 Tue 7/22/08 7122 E 7122
48 Brief RA on Proposed Plan 0 days Tue 7/22/08 Tue 7/22/08 ‘ 7/22
49 Revise/final Proposed Plan 1 day Wed 7/23/08 Wed 7/23/08 7123 E 7/23
50 Newspaper/Mail Public Notice 5 days Thu 7/24/08 Mon 7/28/08 7124 7128
51 |Public Comment 30 days Tue 7/29/08 Wed 8/27/08 Public Comment H 30 days
52 Public Comment Period 30 days Tue 7/29/08 Wed 8/27/08 7/29 m 8/27
53 Public Meeting 0 days Tue 8/12/08 Tue 8/12/08 ‘ 8/12
54 | Receive Public Mtg Transcript 30 days Wed 8/13/08 Thu 9/11/08 8113 7777777)) 9/11
55 |Record of Decision 51 days Wed 7/30/08 Thu 9/18/08 Record of Decision ﬁ 51 days
56 Draft ROD 30 days Wed 7/30/08 Thu 8/28/08 7130 777777 8l28
57 State/HQ/R6 Review 5 days Fri 8/29/08 Tue 9/2/08 8/29 9/2
58 Revise ROD 3 days Wed 9/3/08 Fri 9/5/08 9/3 ) 95
59 Receive State Concurrence Letter 1 day Sat 9/6/08 Sat 9/6/08 9/6 E 9/6
60 ROD Signatures 1 day Sun 9/7/08 Sun 9/7/08 /7 | or7
61 Issue ROD 0 days Sun 9/7/08 Sun 9/7/08 Issue ROD ‘ 917
62 Update Admin Record 10 days Wed 9/3/08 Fri 9/12/08 93 7 912
63 Place AR in Repositories 6 days Sat 9/13/08 Thu 9/18/08 9/13 [ 9/18
64 |PRP Submit/EPA Approve Remedial Design 10 days Mon 9/8/08 Wed 9/17/08 9/8 9/17
65 |PRP Complete Remedial Action 10 days Thu 9/18/08 Sat 9/27/08 9/18 9/27
66 |Pre-Final Inspection 1 day Sun 9/28/08 Sun 9/28/08 9/28 E 9/28
67 |PCOR - Construction Complete 2 days Mon 9/29/08 Tue 9/30/08 PCOR - Construction Complete B 9/30
68 | Partial Deletion of Southern Parcel (surface) 150 days Wed 10/1/08 Fri 2/27/09 10/1 m
69 |PRP Long Term Remedial Action 3650 days Sat 2/28/09 Mon 2/25/19
70 | Close Out Report 20 days Tue 2/26/19 Sun 3/17/19
71 | Site Deletion from NPL 150 days Mon 3/18/19 Wed 8/14/19
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